
GES DAAC Operations Status
Week ending Wednesday, 05/02/01 (Day 122)

Past Month
Date Activity Status

04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23&04/26 AMASS work Completed.

Current Month
Date Activity Status

04/02-04/24 5B07 install  & checkout in TS1 In progress.  Currently testing patches for closing liens.
04/11 Special Request for Safari ‘00 (DOYs 193-305) Waiting for PGEs & ESDTs  to get into OPS mode
04/18 Special request for days 097-107 Nearly complete by 4/23. Problem with granule 2210 of

DOY 101 under investigation
05/02 MODAPS pushing Completed up to DOY 054, pushing DOY 055

Subscription turned on datta DOY 104-16:00.

Upcoming Plans
Date Work Planned Status

04/30-05/04 5B07 & PDS install  & checkout in Ops Delayed until 05/03
04/30-05/04 Dashboard install  & checkout in TS2 Postponed
05/01-05/21 S4PM ETE Testing in OPS Delayed until 5/4/01 due to  recent outages
05/09 MOSS-3 Dry Run GDAAC will participate in OPS Mode
05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode
05/15 Begin forward processing with Collection 003 PGEs
05/21-05/25 5B07 install  & checkout in TS2
05/25-05/31 S4PM final checkout
06/01 Start reprocessing in S4PM
06/04-06/22 6A install  & checkout in TS2



Release Notes for May 2, 2001 (122)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion

to OPS
Original 04/11/01 04/11/01 Superseded by patch

041701235816
N/A N/A N/A N/A

041701235816 04/17/01 04/18/01 Superseded by patch
041901061305

N/A N/A N/A N/A

041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch
042301214820

N/A N/A N/A

042301214820 04/24/01 Superseded by
patch

042401095000

N/A N/A N/A N/A N/A

MoPGE01
3.0.0

042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01 in
ECS

In
Progress

TBD

Original 04/11/01 04/11/01 Superseded by patch
041701010547

N/A N/A N/A N/AMoPGE02
3.0.0

041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01 in
ECS

In
Progress

TBD

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/AMoPGE03
3.0.0

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 In Progress TBD TBD


